EXHIBIT 300 Ull 024-000005052

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-07-24
Investment Auto Submission Date: 2012-02-29
Date of Last Investment Detail Update: 2012-02-24
Date of Last Exhibit 300A Update: 2012-08-22
Date of Last Revision: 2012-08-22

Agency: 024 - Department of Homeland Security Bureau: 58 - Customs and Border Protection
Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: CBP - Automated Targeting System (ATS) Maintenance

2. Unique Investment Identifier (Ull): 024-000005052

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

The Automated Targeting System, or ATS, is a web - based enforcement and decision
support tool that is the cornerstone for all CBPs targeting efforts. ATS incorporates
intelligence information and technologies to target suspect inbound and outbound shipments
for examinations and passengers for inspection. In this way, ATS allows Customs and Border
Protection (CBP) officers to focus their efforts on cargo shipments and passengers that most
warrant further attention. ATS standardizes hames, addresses, ship names, and similar data
so these data elements can be more easily associated with other business data to form a
more complete picture of a passenger, import, or export in context with previous behavior of
the parties involved. Every passenger and shipment processed through ATS is subjected to a
real-time risk evaluation. Risk assessment strategies are multi-tiered in their approach and
are founded on complex statistical studies, data analysis, and rules based on knowledge
engineering. ATS consists of modules that provide selectivity and targeting capability to
support CBP inspection and enforcement activities. Currently ATS consists of several
modules that focus on exports, imports, passengers, land border private vehicle crossings,
and import trends over time.The primary beneficiaries of ATS are: CBP Officers and
Analysts, the CBP National Targeting Center, CBP Office of Field Operations (OFO), CBP
Office of Intelligence and Investigative Liaison (OIlIL), CBP Office of International Trade (OT),
U.S. Immigration and Customs Enforcement (ICE), DHS Office of Intelligence and Analysis
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and the Transportation Security Administration (TSA). There are no dependencies between
ATS and other investments™'.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

The ATS systems have allowed the CBP Officers to process large volumes of data efficiently.
However, as volumes increase in people, cargo and conveyances, officers require
increasingly efficient access to information and more information on which to base crictical
admission decisions. The systems investments are also intended to address data quality
improvements, including entity and name resolution to assure that efforts are focused only on
those persons an cargo that truly present a threat to the Homeland.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

7/31/11: Provide Air Cargo Advanced Screening (ACAS) data for 4 commercial carriers for
use in targeting pre-departure air shipments in response to 10/27/10 terrorism related incident
in express consignment shipment. 9/30/11: Complete development of ATS/P data
warehouse. This allows flexibility of customer support by providing workspace outside of the
production environment for research, data pulls, link analysis and report generation. 9/30/11:
Implement proactive ATS application software monitoring capability. Proactive monitoring is
important to ATS to ensure that any system degradation or outage is rapidly identified and
resolved to ensure that the system is available for end users supporting the CBP border
security and compliance mission.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

Modernize and expand export processing and PGA (Participating Government Agencies)
support, Global vessel tracking capabilities, enhance passenger targeting support for other
agencies (such as TSA and DoS), rework visualization capabilities to better support officer
efficiencies, improve system monitoring. Infrastructure improvements to conform to CBP
target architecture, modernize targeting capability through the use of predictive models,
improve data quality, entity maintenance and resolution to better identify threats and facilitate
normal traffic flows. Expand electronic submission capabilities to facilitate trade and improve
workflow efficiency.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.
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2011-06-24
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Table I.C.1 Summary of Funding

1.

PY

2011
Plaming Costs: 500 $0.0 $0.0
Sub-Total DME (Including Govt. FTE): $37.6 0 0 0
Sub-Total O & M Costs (Including Govt. $212.5 $33.9 $34.7 $116.3
FTE):
Total Cost (Including Govt. FTE): $250.1 $33.9 $34.7 $116.3
Total Govt. FTE costs: $14.4 $3.8 $5.1 $5.1
_ $0.2 $-0.1
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2. If the funding levels have changed from the FY 2012 President's Budget request for

PY or CY, briefly explain those changes:
Additional funding appropriated for targeting-related support activities.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite IDV Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Agency Contract Value Expected
Identifier (PIID) Vehicle ) ($M) End Date
(IDV)
Reference ID
Awarded 7014 HSBP1109C0
2305
Awarded 7014 HSBP1010J00 HSHQDCO07D00 7001
482 024
Awarded 7014 HSBP1011J00 HSBP1009D02 7014
327 335
Awarded 7014 HSBP1011J00 HSHQDCO07D00 7001
288 020
Awarded 7014 HSBP1011J00 HSHQDCO06D00 7001
735 023
Awarded 7014 HSBP1011J00 HSBP1009D02 7014
453 335
Awarded 7014 HSBP1012C0 HSBP1012C00 7014
0037 037
Awarded 7014 HSBP1012J00 HSHQDCO07D00 7014
086 020
Awarded 7014 HSBP1012J00 HSHQDCO07D00 7001
322 024
Awarded 7012 HSBP1012J00 HSBP1009D02 7014
448 335

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
ATS is currently in operations and maintenance. Although earned value is not required at this time, if future development is required, all
contracts will be earned value compliant. Operational analysis is conducted annually and as needed to ensure the ATS Maintenance
investment is meeting cost, schedule, and performance objectives. Although earned value is not required for operations and support
investments, Cost, Schedule, and Performance are monitored and reported through regular program reviews and periodic reporting. ATS has
consistently achieved performance objectives on schedule within budget / cost constraints. Earned value is tracked and measured at the
program level for all contracts based on project plans and actual expenditures. This program level monitoring is required because projects
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSBP1011J00288&contractIDVPIID=HSHQDC07D00020&contractAgencyID=7014&fundAgencyID=70&idvAgencyID=7001
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSBP1011J00288&contractIDVPIID=HSHQDC07D00020&contractAgencyID=7014&fundAgencyID=70&idvAgencyID=7001
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSBP1011J00453&contractIDVPIID=HSBP1009D02335&contractAgencyID=7014&fundAgencyID=70&idvAgencyID=7014
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSBP1011J00453&contractIDVPIID=HSBP1009D02335&contractAgencyID=7014&fundAgencyID=70&idvAgencyID=7014
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSBP1012C00037&contractIDVPIID=HSBP1012C00037&contractAgencyID=7014&fundAgencyID=70&idvAgencyID=7014
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSBP1012C00037&contractIDVPIID=HSBP1012C00037&contractAgencyID=7014&fundAgencyID=70&idvAgencyID=7014
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSBP1012J00086&contractIDVPIID=HSHQDC07D00020&contractAgencyID=7014&fundAgencyID=70&idvAgencyID=7014
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSBP1012J00086&contractIDVPIID=HSHQDC07D00020&contractAgencyID=7014&fundAgencyID=70&idvAgencyID=7014
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSBP1012J00322&contractIDVPIID=HSHQDC07D00024&contractAgencyID=7014&fundAgencyID=70&idvAgencyID=7001
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSBP1012J00322&contractIDVPIID=HSHQDC07D00024&contractAgencyID=7014&fundAgencyID=70&idvAgencyID=7001
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSBP1012J00448&contractIDVPIID=HSBP1009D02335&contractAgencyID=7012&fundAgencyID=70&idvAgencyID=7014
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSBP1012J00448&contractIDVPIID=HSBP1009D02335&contractAgencyID=7012&fundAgencyID=70&idvAgencyID=7014
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involve multiple contracts, contractors, and supporting organizations.
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-07-24

Section B: Project Execution Data

Table I.B.1 Projects

Project ID Project Project Project Project Project
INE) Description Start Date Completion Lifecycle
Date Cost ($M)
1 Passenger Iteration Passenger maintenance
releases.
4 Cargo lteration Cargo maintenance releases.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule
Activities Variance Variance (%)
($M) ((GEVS)

Passenger Iteration

Cost Variance Cost Variance Total Planned Cost Count of
(M) (%) ($M) Activities

4 Cargo lteration

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (CEVES)] (MCEVED)] (%)

user interface and ATS-P user interface 2011-11-19 2011-11-19 2011-11-19 0.00%
backend and backend
enhancements enhancements in

support of OIIL, NTC,
Coast Guard, TSA
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Section C: Operational Data

Metric Description

Increase number of
records maintained in
ATS for Passenger
Name Records and
Advanced Passenger
Information
cummulative
measures

Number of
ATS/Passenger
queries matched with
system records

Number of positive
hits resulting from
specific rule identifiers
that target potential
threats

Number of ATS
gueries processed on
cargo shipments

Number of ATS/N
(inbound) unique
entries entered for
cargo identification

Unit of Measure

Number

Number

Number

Number

Number

FEA Performance
Measurement
Category Mapping

Technology -
Reliability and
Availability

Process and Activities
- Productivity

Mission and Business
Results - Services for
Citizens

Customer Results -
Service Accessibility

Process and Activities
- Productivity

Table 1.C.1 Performance Metrics

Measurement
Condition

Over target

Over target

Over target

Over target

Over target

Target for PY Actual for PY Target for CY

275000000.000000

3500000000.000000 3900000000.000000 4921860174.000000 4000000000.000000

16000.000000

90000000.000000

100000000.000000

289000000.000000

16500.000000

22000000.000000

105000000.000000

345677206.000000

22064.000000

77822506.000000

129341708.000000

300000000.000000

18000.000000

92000000.000000

110000000.000000

Reporting

Frequency

Monthly

Semi-Annual

Semi-Annual

Semi-Annual

Semi-Annual
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